

APPENDIX C

PSPO (Dog Controls) 2024 – Revised Process for Review and Ratification

Date/Period	Activity	Elements
11 th – 21 st July 2023	Review Current PSPO	<ul style="list-style-type: none"> • Reflect on current conditions and overall application, impact & effectiveness of Order • Gather data to support scrutiny
21 st July – 4 th August 2023	Research and assess 'National' picture and formulate consultative questions.	<ul style="list-style-type: none"> • Online searches (Policy and Practice) • EHH Net question • Devise questionnaire for internal and stakeholder consultation.
7 th August – 31 st August 2023	Direct Consultation with key Stakeholders	<ul style="list-style-type: none"> • Circulate questionnaire to list of stakeholders • Collate returns • Evaluate responses • Revise and commit to proposals • Prepare report for S&R
4 th September 2023	Presentation of Process report to Strategy and Resources committee	<ul style="list-style-type: none"> • Present Report • Record support or redirections
5 th September – 15 th September 2023		<ul style="list-style-type: none"> • Act in accordance with S&R decisions • Revise draft public consultation questions as necessary •
18 th September – 31 st October 2023	Period of Public Consultation	<ul style="list-style-type: none"> • Open web based survey • PR and awareness campaign - signpost • Dynamic assessments of returns
1 st November – 17 th November 2023	Collate and Assess Responses	<ul style="list-style-type: none"> • Consider all evidence in the round and on balance • Prepare draft signage to support variations as needed • Formulate coherent approach and recommendations • Progress all documentation to finalisation • Firm up designs and acquisition plans for signage
22 nd November 2023	Presentation of PSPO report to Full Council for ratification	<ul style="list-style-type: none"> • Present Report to Full Council • Ensure clarity of options and outcomes • Reliant on decision being made for adoption
23 rd November – 31 st December 2023	Prepare and conduct practical publication of Order	<ul style="list-style-type: none"> • Formal signature and seal • Inform partners & stakeholders • PR education and awareness campaign • Procurement of additional signage as required
1 st January 2024	New Order goes live	<ul style="list-style-type: none"> • PR and Comms' plan continues • Education, awareness and enforcement activity begins to supplement order in pursuit of compliance • Deployment of additional signage as required