

Environmental Enhancement Service Plan 2024-2025



Recommendation	Desired Outcome	Latest Note	Current Expected Costs	Original Due Date	Due Date	Progress Bar	Status Icon
EE 2020/21 02 Customer Focus Public Convenience Review		NDC has written to Town & Parish Councils to gauge appetite for transferring asset to their control. Extension to Time Request: April 2024 to allow phased approach.		31-Dec-2020	31-Dec-2022	25%	In Delivery
EE 2021/22 01 Environment Plant 23,500 deciduous and coniferous tree whips at the Yeo Valley woodland extension between Oct 21 - Mar 2022		We can only plant 18,000 trees this planting season. Time extension is therefore needed for the remaining trees. Extension of Time Request: March 2024.		31-Mar-2022	31-Mar-2023	50%	In Delivery
New for 24/25	Free space up at BEC and have Parks Team in a	Liaising with Property & Estates to establish best potential location.	TBC	April 1 st 2024			

Recommendation	Desired Outcome	Latest Note	Current Expected Costs	Original Due Date	Due Date	Progress Bar	Status Icon
Relocate Parks Team to Gaydon Street or alternative site	Town Centre location	Options report being prepared for SMT					